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Alaska 
2024-2027 Statewide Transportation Improvement Program 

Federal Planning Finding 
 
 

Introduction 
Federal Highways Administration (FHWA) and Federal Transit Administration (FTA) are required to make 
a joint Federal Planning Finding (FPF) on the extent to which the transportation planning processes 
through which statewide transportation plans and programs are developed is consistent with 23 U.S.C. 
134 and 135 (for FHWA) and 49 U.S.C. 5303 and 5304 (for FTA). The FPF review includes a determination 
whether the Statewide Transportation Improvement Program (STIP) and the Metropolitan Planning 
Organization (MPO) Transportation Improvement Programs (TIPs) were developed in accordance with 
applicable requirements. The issuance of a FPF is a prerequisite to FHWA and FTA’s approval of the STIP 
and STIP amendments (23 U.S.C. 135(g)(7) and 49 U.S.C. 5304(g)(7)). 

This FPF is divided into three tiers, each of which carry specific conditions and requirements to resolve 
the Federal actions identified.  The tiers are as follows: 

• Tier 1:  Conditions for STIP approval 
• Tier 2:  Conditions for STIP amendment approval 
• Tier 3:  Conditions for project approvals 

 

Federal Action Definitions 
The FPF outlines the Federal planning regulations for which there are findings based on review of the 
STIP and other required planning processes and activities.  Findings act as the official record for what 
State DOTs and MPOs are doing well, where improvements are needed and where there are compliance 
issues that must be resolved.  For each finding, a Federal action is also documented.  These actions are 
defined as: 

• Corrective Actions: Items that do not meet statutory and regulatory requirements. Each 
corrective action requires action by the State and/or MPO.  

• Recommendations: Items that meet the statutory and regulatory requirements but may 
represent opportunities to improve the transportation planning processes.  

• Commendations: A planning activity that demonstrates innovative, highly effective, well-
thought-out procedures for implementing the planning requirements or represents a national 
model for implementation and can be cited as an example for others. 
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Tier 1:  Conditions for STIP Approval 
The following Federal actions must be resolved prior to FHWA and FTA approval of the STIP. 

1. 23 CFR 450.218(b) and (k) – MPO and Other Transportation Improvement Programs 
Finding: 
The MPO TIPs are included into the STIP by reference.  The STIP also includes projects located within 
MPO planning areas that are either not included in the most recently adopted MPO TIPs, are project 
groupings identified specifically for an MPO, or that duplicate projects already included in the MPO 
TIPs with either identical or different attributes, such as project cost estimates, description, or 
funding sources.  Additionally, the STIP acknowledges that other TIPs, such as Western Federal Land 
Highway Division (WFLHD) TIP and Tribal TIP(s), are also included into the STIP by reference.  There 
are projects listed in the STIP that also belong in the WFLHD TIP or Tribal TIP that are included by 
reference.  A list of specific projects from the STIP that are located within MPO boundaries or are 
included in other TIPs is available in Appendix A.   
 
Corrective Action:  
a. Any project in an MPO area, must be included in the MPO TIP.  Likewise, any project 

programmed through WFLHD or through the Tribes must be included in the appropriate TIP.  
Based on DOT&PF’s processes, MPO TIPs and other TIPs must be included into the STIP by 
reference without modification. The DOT&PF must work with the MPOs in support of their 
continuing, cooperative, and comprehensive planning processes to include DOT&PF projects in 
the MPO TIP, at which point the MPO can submit their TIP to the DOT&PF for reference into 
the STIP for Federal approval.  This process also applies to other TIPs that the STIP indicates are 
included by reference.  

 
2. 23 CFR 450.218(j) – Project Groupings  

Finding: 
The STIP includes several project groupings.  Some of the groupings do not meet the requirements 
outlined for grouped projects under 23 CFR 450.218(j), to include the project description and 
documentation that projects to be programmed in the group meet grouping requirements.  A list of 
specific project groupings that do not meet the requirements is available in Appendix B. 
 

Corrective Action: 
b. Each grouping of projects must include a project description, the type of work, location, 

termini, phases, etc.  In addition, each grouping must document that only projects that are fully 
exempt for AQ Conformity, and are a Categorical Exclusion under NEPA, or are environmentally 
neutral, are to be funded within each grouping.  
 

3. 23 CFR 450.218(m) – Fiscal Constraint:   
Findings: 
Operations and maintenance of the transportation system is briefly discussed and is stated to be a 
priority for the agency.  A reference to Appendix C of the STIP is said to provide additional 
clarification.  However, Appendix C focuses on Federal Transportation Performance Management 
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and does not provide any additional information about the operations or maintenance of the 
transportation system as it relates to the STIP and fiscal constraint.  
 
The STIP provides a financial plan that both describes the Federal funding sources available and the 
amount of funds available by year for each source (Tables 3-5).  FTA funding sources are not 
defined.  However, the STIP does not provide the same information for State and local funds, except 
for a listing of funds that may be associated with match by year (Table 9). It’s unclear how Table 9 
relates to the availability and types of State or local funding sources, or how these funding estimates 
support the programmed project costs, including Advance Construction.  In addition, the sources 
provided in Table 9 do not match the amount of State/Local matching funds and AC programed in 
Appendix H. 
 
The STIP identifies Federal funding sources and defines each source and types of projects eligible for 
each source.  Listed in Table 5 is “OFF-DG” with an associated amount of funds; and listed in 
Appendix H are funds associated with “OFF-Grant”.  It’s unclear whether “OFF-DG” and “OFF-Grant” 
are considered the same funds.  In addition, these funds are not specific for any grant award or 
program, therefore, it’s unclear whether these funds are reasonably expected to be available as 
programmed. 
 
The STIP provides a series of tables demonstrating Federal revenues and estimated project costs 
without local/state matching funds associated (Projects and Program Grids).  The STIP also provides 
project specific financial data including Federal funds anticipated by year and by Federal funding 
source (Appendix H).  There are discrepancies between the various tables both in terms of the 
amount of Federal funds programmed, the year in which the Federal funds are programmed, and 
the Federal funds anticipated to be programmed by specific projects.   
 
Advanced Construction (AC) is identified as an innovative funding source used in the STIP to advance 
projects ahead of Federal funding sources.  Tables 51-55 demonstrate the use of AC anticipated 
from 2024-2027.  There are discrepancies between the information demonstrated in these Tables 
and the project pages that program AC in Appendix H.   
 
The STIP includes projects for which funding is not allocated, or for activities that are not eligible for 
the source of funds identified, or for other reasons, the projects are not eligible to be included in the 
STIP.  For example, Ferry Boat Funds as Toll Credits and Advanced Construction Conversion (ACC).  
No additional project level information for either of these two categories of funds are made 
available in the document.  For a full list of projects that are ineligible for inclusion in the STIP, see 
Appendix D. 
 
Corrective Actions: 
The STIP must demonstrate fiscal constraint for all funding sources including state and local funds 
used to support the transportation program.  This includes: 
c. Document how the DOT&PF determined the operations and maintenance needs and how these 

needs are defined and the financial support for operations and maintenance, including system 
level estimates of costs and the funds that are reasonably expected to be available to address 
these needs. If there is a deficit in meeting operations and maintenance needs, the STIP must 
explain how that deficit impacts the transportation system and/or how the State/locals will 
fund the financial deficit. 
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d. Describe and document the availability of state and local funding sources and how these funds 
will be used to support the projects programmed in the STIP including Advance Construction. 

e. Describe and document each Federal grant program associated with programmed projects in 
the STIP including FTA sources and any discretionary grant sources.   The STIP may only include 
discretionary grant funds for which projects have been awarded or that are reasonably expected 
to be available within the timeframe of the STIP.  

f. Ensure all tables are consistent throughout the STIP including where projects are identified, and 
funding sources are specified and programmed. 

g. For each project using ACC, identify the Federal funding source(s) used for the conversion of the 
AC project.    

h. For each project using Ferry Boat Funds as Toll Credits, identify the use of these funds in the 
funding information in Appendix H. 

i. All projects included in the STIP must be eligible for the funding sources to which they are 
programmed. 
 

4. 23 CFR 450.218(p) – STIP Amendment and Modifications 
Findings:  
The STIP amendment and administrative modification procedures provide a series of thresholds and 
criteria defining in part the amount of funds allowed under a STIP administrative modification versus 
a STIP amendment.  The STIP provides exceptions to these thresholds and criteria that include 
among other actions, funding adjustments to award contracts. 
 
The STIP outlines specific review and approval processes to be undertaken by FHWA and FTA.  
Specifically, FHWA/FTA are provided one week to review and provide comments on draft STIP 
amendments and two weeks to review and provide approval for final STIP amendments.  In 
addition, the STIP describes a provision that FHWA or FTA may approve a STIP amendment on behalf 
of the other Federal agency. 
 
Corrective Actions: 
j. All project cost increases that exceed agreed-to criteria and thresholds outlined for STIP 

amendments and administrative modifications must comply with STIP amendments and 
administrative modification procedures.  The STIP must document that the agreed-to STIP 
amendment and modification criteria and thresholds that apply without any exceptions. 

k. FHWA and FTA will determine the time required for joint Federal agency review and approval of 
STIP amendments.  In addition, DOT&PF may not decide if one Federal agency can approve a 
STIP amendment on behalf of the other agency.  All language specifying FHWA and FTA review 
and approval timelines and processes must be removed from the STIP. 
 

 
5. 23 CFR 450.220 Self-certifications, Federal Findings and Federal Approvals 

23 CFR 450.220(a)(7) – Air Quality Conformity 
Findings: 
Effective January 4, 2024, the EPA issued Air Plan Partial Approval and Partial Disapproval; AK, 
Fairbanks North Star Borough; 2006 24-Hour PM2.5 Serious Area and 189(d) Plan.  This rule placed 
the Fairbanks North Star Borough non-attainment area under a conformity freeze.  There are 
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projects included in the STIP that have not been processed through the Interagency Consultation 
process as required for non-attainment/maintenance area conformity.   
 
Corrective Actions: 
l. The STIP must document the Air Quality Conformity Freeze status of the Fairbanks North Star 

Borough and the impacts to the TIP and STIP that result from this condition.   
m. During the conformity freeze, FHWA and FTA are prohibited from approving a new AQ 

conformity for the Fairbanks North Star non-attainment/maintenance area.  The Fairbanks MPO 
is prohibited from amending their Metropolitan Transportation Plan or Transportation 
Improvement Program.  All new projects proposed for Federal funding within the Fairbanks 
North Star non-attainment/maintenance area that were not considered during the last 
compliant conformity review, must now be considered through the Interagency Consultation 
process to ensure projects meet the requirements for exemption for AQ conformity prior to 
including these projects in the MPO TIP or for projects outside the MPO planning area, prior to 
putting the projects into the STIP.  See Appendix C for the projects that must be removed from 
the STIP until they are processed through the Fairbanks North Star Interagency Consultation 
process. 

 

Tier 2:  Conditions for STIP Amendment Approval 
The following Federal actions must be resolved prior to FHWA and FTA approval of the first STIP 
Amendment or within six months of FHWA and FTA approval of the STIP, whichever comes first. 

l. 23 CFR 450.208 Coordination of Planning Process Activities 
Findings 
The STIP documents the DOT&PF’s commitment to coordinating with the MPOs for STIP 
development.  However, the DOT&PF actions in developing the 2024-2027 STIP are inconsistent 
with the definitions of continuing, cooperative, and comprehensive planning.  Specifically, the 
DOT&PF excluded the Metropolitan Planning Organizations (MPOs) in the development of the draft 
STIP provided for public review.  This has resulted in programming decisions that did not originally 
go through the MPO planning processes including long-range planning in the metropolitan 
transportation plans, air quality conformity reviews, and consideration for the MPO’s transportation 
improvement programs.   
 
Corrective Action: 
a. The DOT&PF must develop and implement processes and procedures for a continuing, 

cooperative and comprehensive planning process that meets the requirements of 23 CFR 
450.208.  These documented procedures should also include the DOT&PF’s role and 
responsibility for oversight of MPOs, and procedures for air quality conformity, Unified Planning 
Work Program development, MPO Certifications, STIP development, and other joint planning 
processes. 

 
2. 23 CFR 450.210 Interested Parties, Public Involvement, and Consultation. 

Findings: 
The DOT&PF’s public participation process is administered according to State laws under 17 AAC 
05.160.  The DOT&PF provides a web page that outlines relevant public involvement processes and 

https://dot.alaska.gov/stwdplng/areaplans/related/pubinfo.shtml
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resources to support effective public engagement in the planning process including the 
development of the draft STIP.    In accordance with the DOT&PF’s public involvement requirements, 
a 45-day public comment period was provided on the draft STIP in September 2023.  No additional 
public engagement was offered after the close of that initial 45-day public comment period. 

The STIP document outlines activities that engaged specific Tribal leaders.  The document also 
discussed the DOT&PF participation in the 2023 Annual Project Coordination meeting with Federal 
Land Management agencies (FLMAs) throughout Alaska as part of their Federal agency consultation 
process.  

The disposition of public comments is available on the DOT&PF’s web page.  However, 
documentation of public involvement processes used to develop the STIP including the involvement 
of affected local and appointed officials and the availability of the disposition of public comments is 
not documented in the STIP. 

Corrective Actions: 
b. The STIP must document the public involvement processes including the involvement and 

coordination with affected local and appointed officials and the disposition of public comments.   
c. The STIP must provide access to or include the disposition of public comments.   
d. The DOT&PF must develop and/or document the Tribal consultation process used to establish 

the formal Tribal consultation processes used to engage and consult with each Federally 
recognized Tribe in Alaska.  Tribal consultation must be demonstrated and documented for all 
Federal planning and programming processes including in the STIP. 

 
Recommendation: 
a. While the DOT&PF’s public participation requirements were followed in the development of the 

STIP, the public participation processes do not address how the public will be engaged when 
significant changes take place for documents such as the STIP prior to adoption or submittal for 
Federal approval.  The public participation process should document processes to engage the 
public when significant changes are made to Federal documents and how the disposition of 
public comments are made available.  

 
Commendation: 
a. The DOT&PF was an active participant in the 2023 Annual Project Coordination meeting of 

FLMAs, sharing the current and draft STIP.  The DOT actively shared information and 
coordinated with FLMA’s about projects impacting federal lands and the unique needs and 
interest of FLMA partners.  This model of coordination is one that other DOTs can use to engage 
and coordinate with FLMA’s in a productive way, securing both open communication and shared 
understanding and vision. 
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3. 23 CFR 450.218 Development and Content of the Statewide Transportation Improvement 

Program (STIP) 
23 CFR 450.218(b) and (k) – MPO Transportation Improvement Programs 
Finding: 
The STIP references coordination with Alaska Tribes, but there is no reference to the Tribal 
Transportation Improvement Programs (TTIP) associated with the Tribes.  In addition, there is no 
reference to the Federal Lands Management Agency Transportation Improvement Program (FLMA 
TIP).  
 
Corrective Action:  
e. As part of the coordination processes, the STIP must document and reference the TTIP and 

FLMA TIP.  This includes where these documents are located within the STIP, and the processes 
used to include these documents upon availability. 

 
4. 23 CFR 450.218(l) – Year of Expenditure:  

Findings: 
The STIP includes an inflation factor of 1.5% for Federal revenues but, does not address how cost 
estimates reflect the Year of Expenditure (YOE), how the inflation factor was determined, or 
whether it was developed in consultation with MPOs, and public transportation operators, as 
required. In addition, the inflation factor used is inconsistent with the State’s Highway 
Preconstruction Manual which indicates a 3% annual inflation factor is appropriate for project 
estimates.  
 
Corrective Action: 
f. All costs and revenue estimates identified in the STIP must reflect YOE and be based on an 

inflation factor consistent with state policies. 
 
5. 23 CFR 450.218(p) – STIP Amendment and Modifications 

Finding:  
The DOT&PF and MPOs each administer their TIPs and STIP differently.  A consequence of these 
differences is the amount of time it takes to process an amendment through the MPO and the State 
DOT&PF; it can take up to nine months to process one STIP amendment before it reaches FHWA and 
FTA for approval.  This process impacts the flexibilities necessary to effectively manage the TIP and 
STIP. 

Recommendation: 
b. The DOT&PF should coordinate with MPOs, FHWA and FTA to review and revise the STIP and TIP 

modification procedures to streamline the processes and ensure a responsive, timely approach 
to TIP and STIP management. 
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6. 23 CFR 450.218(q) Transportation Performance Management (TPM) and 23 CFR 450.206(c) 

Performance-Based Planning and Programming 
Finding: 
In Appendix C of the STIP, the DOT&PF documents their TPM targets and provides a discussion 
about how targets are set throughout the period of the STIP.  A listing of performance-based plans is 
also provided as evidence of a performance-based planning process and to define the DOT&PF’s 
project selection processes.  The Appendix also provides an analysis demonstrating DOT&PF’s 
progress to date in meeting most of the TPM targets.  
 
Corrective Actions: 
g. The STIP must, to the extent practicable, provide a discussion of the anticipated effect of the 

STIP toward achieving the performance targets identified by the State.   
h. The STIP must also clarify the performance-based planning processes and the project selection 

processes that support the investment priorities programmed in the STIP.   

 
7. 23 CFR 450.336(b) - Transportation Management Area Certification Review 

The following corrective actions must be resolved as described in the Anchorage Metropolitan Area 
Transportation Solutions (AMATS) 2023 Transportation Management Area Certification Review.   

 

1. 23 CFR 450.326(c) and (d) Development and content of the transportation improvement 
program (TIP)  
The TIP must include a description of the effect of the projects toward achieving the Federal 
performance targets. This includes analysis and clarification of how the TPM was administered 
through project selection and/or prioritization and how projects in the TIP will support the TPM 
targets. The TIP must include a description that demonstrates how projects contribute toward 
achieving the selected performance targets identified in the metropolitan transportation plan and 
link investment priorities to those performance targets.  
 
2. 23 CFR 450.316(a)(1)(vi) Interested parties, participation, and consultation.  
The PPP must include information about the disposition of public comments and how/where the 
public can gain access to the disposition of public comments as part of the final MTP and TIP 
documents.  
 
3. 23 CFR 450.324 (f)(6) Development and content of the metropolitan transportation plan.  
The MTP must document the consideration of the results of the CMP, including identifying any 
project including SOV projects, that result from the CMP.  
 
4. 23 CFR 450.322 (d)(6) Congestion management process in transportation management areas.  
The CMP must implement a process that assesses the effectiveness of implemented strategies, in 
terms of the area’s established performance measures. This assessment should consider changes in 
policy, performance measures, and data collection to ensure the CMP is current and supports the 
planning processes of the MPO.  
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5. 23 CFR 450.326(j) Development and content of the transportation improvement program (TIP).  
The TIP financial plan must demonstrate how the approved TIP can be implemented, including 
clearly identifying all federal funding sources as well as the required non-federal matching funds. 
These non-federal funds must be treated similarly to the Federal funds in terms of documenting 
whether the funds are reasonably expected to be available.  
 
6. 23 CFR 450.326(j) Development and content of the transportation improvement program (TIP).  
The TIP cannot include projects for which funds are not currently available, including those projects 
with zero funds. The TIP may only contain projects for which funding is reasonably expected to be 
available. Any projects that are not funded, are considered illustrative and must be clearly identified 
and are not considered part of the approved TIP. As funding becomes available, the illustrative 
project must be added to the TIP through approved amendment procedures. 

 

Tier 3 – Conditions for Project Approval 
The projects included in Appendix E identify specific eligibility, project description, and/or programming 
questions that must be resolved.  Questions identified in Appendix E for each question must be resolved 
in the STIP prior to submitting the project to FHWA or FTA for authorization. 
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Appendix A – Projects in a TIP Included by Reference 
The following projects must be included in the associated Metropolitan Planning Organization’s TIP, or 
other TIP, prior to being included in the STIP by reference, and unchanged from what is approved in the 
applicable TIP.  Projects that are included by reference through a TIP, but are listed individually in the 
STIP must be removed from the STIP.  Projects that have not gone through the MPO planning process or 
other TIP processes and are not listed in the MPO TIP or other TIP must be removed from the STIP. 
 

Table A 
Need ID Title MPO 
33883 Area Transit Operations and Improvements AMATS 
33862 Carbon Reduction Program:  AMATS AMATS 
6460 Community Transportation Program AMATS AMATS 
9299 Congestion Mitigation and Air Quality Improvements:  AMATS AMATS 

34171 Glenn Highway Incident Management and Traffic Accommodations AMATS 
31274 Glenn Highway Milepost 0-33 rehabilitation Airport Heights to Parks AMATS 

31846 
Glenn Highway and Hiland Road Interchange Reconstruction and 
Operational Improvements 

AMATS 

34343 Metropolitan Planning Organization (MPO) AMATS Planning AMATS 
33044 Transportation Alternatives Program: AMATS AMATS 
34345 Urban Transit AMATS Planning AMATS 
34374 Railroad Anchorage North & South Rail Corridor AMATS 
34189 Reconnecting Fairview: Neighborhood Revitalization through 

community led highway redesign 
AMATS 

34164 Seward Highway Milepost 98.5-115.3 AMATS 
26121 Air quality planning project FAST 
20294 Air Quality public education FAST 
3843 Airport Way and Cushman Street Intersection Reconstruction FAST 

33863 Carbon Reduction Program:  FAST MPO FAST 
17662 Community Transportation Program:  FAST MPO FAST 
17663 Congestion Mitigation and Air Quality Improvements: FAST MPO FAST 
34347 Fairbanks Area Transit Operations and Improvements FAST 
34346 Metropolitan Planning Organization (MPO) FAST MPO FAST 
34403 Peger Road Corridor Study FAST 
29232 State Implementation Plan Committed measures FAST 
33864 Transportation Alternatives Program: FAST MPO FAST 
34348 Urban transit FAST Planning FAST 
3821 University Avenue Widening FAST 

28089 Glenn Highway Milepost 66.5- 92 Reconstruction WFLHD 
33825 Prince of Wales Neck Lake Road Reconstruction WFL HD 
34262 Elliot Hwy Manley Bridge Replacement MP 150 TTIP 
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Appendix B – Project Groupings 
The following project groupings must include a sufficient project description, including project location, 
type of work, termini, etc., to be included in the STIP. If any work occurs within a MPO boundary, it must 
first be included in the MPO’s TIP before being included in the STIP by reference. 

Table B 
Need ID Title 
34395 Carbon Reduction Program:  MVP MPO 
33861 Carbon Reduction Program:  Rural 
34223 Community Transportation Program: Alaska-wide 
34393 Community Transportation Program:  MVP MPO 
34394 Congestion Mitigation and Air Quality Improvements:  MVP MPO 
34320 Ferry Service for Rural communities Operating assistance 
33860 Resiliency Program 
34396 Transportation Alternatives Program: MVP MPO 
34194 West Coast Alaska Community Resiliency 

 
 
Appendix C – Projects Requiring Interagency Consultation 
Due to the Conformity Freeze for the Fairbanks Northstar Air Quality Non-attainment area, the following 
projects must first be reviewed by the Fairbanks North Star Interagency Consultation process prior to 
inclusion in the TIP or STIP listed in the Table.  These must be removed from the STIP. 

Table C 
Need ID Title TIP/STIP 
34399 Weigh-in-Motion Wayside Improvements STIP 
34130 Richardson Highway Milepost 346 Chena Bridges Replacement TIP 
34196 International Airport Charging Stations TIP 

 

Appendix D – Ineligible Projects 
The following projects appear to be ineligible for inclusion into the STIP for the reasons shown for each 
specific project.  These projects must be removed from the STIP. 

Table D 
Need ID Title Comment 
33824 Alaska Highway Milepost 1380 Johnson River 

Bridge Replacement 
NHFP funding identified but is not included in the 
Freight Investment Plan. Ineligible for NHFP 
funding. 
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Need ID Title Comment 
11439 Anton Anderson Memorial (Whittier) Tunnel 

Maintenance and Operations 
"Operations" should be removed as it and 
routine maintenance were deemed ineligible for 
federal-aid funding. 
 
NHFP funding identified but is not included in the 
Freight Investment Plan. Ineligible for NHFP 
funding. 

33974 Cascade Point Ferry Terminal No ferry facility here/not part of any 
transportation network. Project is ineligible for 
federal-aid funding. 

10765 Egan Yandukin Intersection Improvements Project is not in HSIP implementation plan. 
Ineligible for safety funding. 

34205 Ferry Boat Funds as Toll Credits Toll credits do not come from a federal funding 
source. Any use of toll credits should be noted on 
the individual projects they are programmed to 
be used on. 
 
Toll credits have been requested and are being 
reviewed for approval by FHWA. 

34299 Guardrail Improvements Project is not in HSIP Implementation Plan and 
ineligible for safety funding. 
 
Ineligible for PROTECT funding. 

26120 King Cove to Cold Bay Road No CDS/earmark funds have been allocated to 
this project. No funding is identified. 

31310 Klondike Highway Rehabilitation: Skagway 
River Bridge to Canadian Border 

Project not in Freight Investment Plan. Not 
eligible for NHFP funding. 

32218 Prince William Sound Area Transportation 
Plan Update 

Effort is funded in AWP. 

33248 Shishmaref Sanitation Road Erosion Control No CDS/earmark funds have been allocated to 
this project. Unclear where ER funding is coming 
from (no ER funds for this). 

33801 Southeast Alaska Transportation Plan Effort is funded in AWP. 

33721 Statewide Transportation Improvement 
Program Management Software and 
Support 

Effort is funded in AWP. 

33098 Statewide Functional Class Update Effort is funded in AWP. 

34206 West Susitna Access Road No bridge work identified in scope. Not eligible 
for BFP. 
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Need ID Title Comment 
25836 AASHTO Technical Programs Support Unclear this project is eligible for funding. Past 

funding has all been research. 
ACC Advance Construction Conversion Conversion of AC'd funds needs to be identified 

on each project with the source of the converted 
funds identified and programmed. 

6447 Bridge and Tunnel Inventory, Inspection, 
Monitoring, Preservation, Rehab, and 
Replacement Program 

Monitoring/Inspection work is ineligible for 
Bridge Formula Program (BFP) funding. 

6454 Bridge Management System Work is ineligible for BFP. 

12579 Bridge Scour Monitoring and Retrofit 
Program 

Monitoring is not eligible for BFP.  

13239 Culvert Repair and Replacement Unclear how bridge funding can be used if 
culverts are not identified and may not meet 
bridge requirements. 

34320 Ferry Service for Rural Communities 
Operating Assistance 

No description supports this Need ID. 

34258 Frontier Roads, Trails, and Bridges Program Unclear if it is eligible for identified funding 
sources. 

343130 State-owned Shipyard Repairs Shipyards are not part of a transportation facility. 
Unclear how it is eligible for federal-aid funding. 
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Tier 3:  Appendix E – Conditions for Project Approval 
 

Table E-1:  FHWA and FTA are unclear of the eligibility for projects included in Table E-1.  Project 
descriptions must sufficiently describe the project or phase, estimated total costs must be consistently 
and accurately defined, federal funds programmed by year must be supported by a specific funding 
source(s), and agencies responsible for implementation of projects must be clearly identified per 
450.218(i). The questions posted for each comment must be addressed prior to authorization.  This may 
require a STIP amendment for some projects. 

 
 

Table E-1 
Need ID Title Comment/Question 
34317 Alaska Highway Yukon Territory 

Permafrost Repairs 
Funding is allowed at 100% federal share. FHWA 
administers Shakwak projects. 
 
Unclear if this is how these projects should be 
programmed. It should be included in a previous table 
to demonstrate fiscal constraint but I do not believe a 
Need ID is appropriate.  

22299 Alaska Highway Milepost 1235-1268 
Rehabilitation 

Total project cost includes first construction project 
(0A11016) but does not include the $4,210,115 that is 
currently obligated (0A11014) 

34126 Alaska Highway Milepost 1348 
Robertson River Bridge Replacement 

Table 51 (AC) includes $2,089,514 AC'd in 2027 and to 
be converted in 2028 which is missing in "After 2027" 
costs. Also needs to identify the AC funding. 
 
Current estimate identifies a utilities funding need. 
 
How is construction split between 2 FYs? 

33824 Alaska Highway Milepost 1380 Johnson 
River Bridge Replacement 

Table 51 (AC) includes $27,908,922 AC'd in 2026 and to 
be converted in 2029 and 2030 which is missing in 
"After 2027" costs.  
 
Current project has (0A22008) has $2.2M which is not 
fully included in the total project cost. 
 
How is construction split between 2 FYs? 

22322 Alaska Highway Milepost 1393 Gerstle 
River Bridge Replacement 

Table 51 (AC) includes $54,386,517 AC'd in 2027 and to 
be converted in 2029, 2030, and 2031. 
 
The ~$54M is not shown as needed in 2027 and is 
unclear the AC conversion is included in out years. 

27509 Alaska Marine Highway System Ferry 
Overhauls 

Description identifies this as state-funds only and there 
are no federal fund programs identified. Project also 
states it's 100% federal funds. 
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Need ID Title Comment/Question 
6446 Annual Work Planning Program Not required to be in the STIP. 
28332 Anton Anderson Memorial (Whittier) 

Tunnel Backup Generation 
Estimate shows additional design funding needed for 
this project. 
 
Project (0496013) has $5,986,372 which is not 
included in total project cost. 

11439 Anton Anderson Memorial (Whittier) 
Tunnel Maintenance and Operations 

There is already a project (0496019) open for FY21-25 
activities with $15,759,930.59 obligated and only 
$4,403,857.70 expending. Why are FY24 and FY25 
funding needs identified? 

33693 Big Lake Road Rehabilitation MP 0-3 (0511009) estimates $12M in construction and 
$900k in design needed. MP 3.6-9.1 (0511010) 
estimates $10M in construction and $800k in design 
needed. Total Need ID appears to be 
underprogrammed. 
 
Why are all phases split in FYs? 

6447 Bridge and Tunnel Inventory, 
Inspection, Monitoring, Preservation, 
Rehab, and Replacement Program 

Need ID title is misleading. This project is understood 
to only be for inventory, inspection, and monitoring. 
Why is it a "multiphase" project? 
 
Current STIP has $7.8M annually programmed to this 
work. NBI requirements have changed. $3M is very low 
and the need is much greater (confirmed by DOT&PF 
Bridge). Need ID appears to be underprogrammed. 

6454 Bridge Management System Why is it multiphase? Why does it switch to Phase 1 in 
2026? 

12579 Bridge Scour Monitoring and Retrofit 
Program 

Unclear where construction work will be occurring 
(location, termini, scope). 

33241 Cape Blossom Road Project (0002204) currently has $6,849,827.29 that is 
not included in total project cost. Stage I project 
(0002469) has $43,750,099 - is this project included in 
this Need ID? If so, also needs to be included in total 
project cost. 

34319 Cold Bay AMHS Ferry Terminal 
Improvements 

Schedule is unachievable. How is ~$5 in design (PE 
through Final Design) going to be completed in a year?  
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Need ID Title Comment/Question 
13239 Culvert Repair and Replacement Understood this Need ID to mean to support 

identification or problem culverts. Is construction 
occurring? There are no project limits or scope of work 
identified.  

22452 Dalton Highway Milepost 109-144 
Reconstruction and Douglas Creek 
Bridge Replacement 

Project (0653007) has $6,436,000 which needs to be 
included in total project costs. 
 
Current STIP shows a need for utilities - if that's still 
needed, where is funding programmed? 
 
Current project schedule shows MP120-135 obligated 
for construction at the beginning of FY25 and MP 109-
120 obligated for construction beginning of FY27.  

33240 Dalton Highway Milepost 190 
Hammond River Bridge Replacement 

Project (0654012) has $600,000 which needs to be 
included in total project costs. 
 
Current estimate shows a need of $12.5M for 
construction - appears to be underprogrammed. 

22475 Dalton Highway Milepost 305-335 
Reconstruction and Dan Creek Bridge 
Replacement 

Project (0656006) has $4,352,000 which needs to be 
included in total project costs. 
 
Construction year identified is 2027. What are the 
"After 2027" funds for? 

31899 Disadvantaged Business and Civil 
Rights Disparity Compliance Study 

What phase of work is programmed? Completely 
missing. 

10765 Egan Yandukin Intersection 
Improvements 

Project has not started design. Very unlikely it will be 
ready for construction by FY25. 

33600 Elliott Highway Milepost 12-18 
Rehabilitation 

Project (0680036) has $500k which needs to be 
included in total project costs. 
 
How are design and utilities going to be obligated in 
the same FY? 

33601 Elliott Highway Milepost 63-73 
Rehabilitation 

When is construction going to occur? 

33921 Fairview Loop Road Rehabilitation and 
Pathway 

State-funded project (Z560200000) for the pathway is 
included with this project and should be included in 
total project costs. State funds = $8,259,000 
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Need ID Title Comment/Question 
18358 Ferry Refurbishment Ferry vessel refurbishments are programmed 

individually in this STIP (see Need IDs 34212, 34211, 
34209, 33978). What is the scope of this Need ID? 

18359 Ferry Terminal Refurbishment Ferry terminal refurbishments are programmed 
individually in this STIP (see Need IDs 33967, 33974, 
34192, 33885, 34193, and 33883). What is the scope of 
this Need ID? 
 
Primary funding source says STBG but table identifies 
FBF.  
 
How has construction occurred in the past? 

28349 Front Street Resurfacing: Greg 
Kruschek Avenue to Bering Street [CTP 
Award 2019] 

No expenditures have been made to this project. Why 
is more design funding in FY24 needed? 

34258 Frontier Roads, Trails, and Bridges 
Program 

No scope of work or location included in description. 

2320 Glenn Highway Milepost 53-56 
Reconstruction and Moose Creek 
Bridge Replacement 

Project (0A15025) is pending closure by DOT&PF due 
to no need. Why are funding needs in FY24 and out 
years if project will be closed? 
 
DOT&PF has indicated they are working on a new 
scope of work for this area. A new Need ID should be 
programmed and 2320 should be removed. 

28089 Glenn Highway Milepost 66.5-92 
Reconstruction 

Is this a combination of Need IDs 28089, 29931, 30396, 
and 31493? 
 
Current construction estimate is $300M which is not 
identified in total project costs. 
 
What is the $5k of ROW needs in FY24? Required to 
obligate the entire phase (the estimate) and it is 
unclear that is occurring. 

31841 Glenn Highway Milepost 49 Safety and 
Capacity Improvements 

Project (0A15040) has $2M which is not included in 
total project costs.  
 
What is funding need in out years? When is 
construction going to occur?  
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Need ID Title Comment/Question 
32018 Glenn Highway Milepost 158-172 

Rehabilitation 
Project (0A14009) has $900k which is not included in 
total project costs. 

34299 Guardrail Improvements Scope of work and project limits are missing. 
 

2152 Haines Highway Milepost 3-25 and 
Chilkat Bridge Reconstruction 

Unclear if project is ready to advance to construction. 

34312 High Priority Fish Passage Restoration 
at Threemile Creek in Klawock, Alaska 

Culvert AOP grants are not required to be in STIP. 

12979 Highway Fuel Tax Evasion Unclear this project is eligible for NHPP funding. STBG 
should be funding source. 
 
Funds are 100% federal (no match required). 

34146 Juneau Douglas North Crossing Planning is not a phase of a construction project. 
Separate planning work in a different Need ID. 
 
Planning study not expected to be complete until 
summer 2024. How is design going to start 
immediately after? 
 
Match is not correct - 5% for RAISE and 9.03% for CDS. 

34318 Kalifornsky Beach Road Drainage 
Improvements 

Why does it state primary funding source is 
"illustrative"? 
 
Project is not active yet. 1 year to get through 
environmental and design is likely unachievable. 

33218 Keku Road Resurface: Kake to Seal 
Point 

How is construction work split into 2 years? 

34354 Ketchikan Airport Ferry Terminal No description supports this Need ID. 
34212 M/V Columbia Controllable Pitch 

Propeller 
Project (9500143) has $14,232,725.01 and is already in 
construction. Unclear what this Need ID is for. 

34211 M/V Kennicott Emissions and Exhaust Project (9500158) has $22,615,385.62 and is already in 
construction. Unclear what this Need ID is for. 

33976 M/V Mainliner Replacement Vessel $11M for design seems very high. Is this based on an 
estimate? 

34209 M/V Matanuska Safety Improvement 
Project 

$37M for design seems excessively high. Is this based 
on an estimate? 

30189 M/V Tustumena Replacement Vessel Project (9500153) has $14,327,805.55 which is not 
included in total project costs. 
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Need ID Title Comment/Question 
34131 Naknek River Watershed Culvert 

Replacements, King Salmon, Alaska 
Culvert AOP grants are not required to be in STIP. 
 
Why are planning funds identified? Where is design 
funding? 

34201 Nome Emergency Repairs from the 
West Coast Alaska Storm 

ER projects are not required to be in STIP. 
 
Design/ROW/UT are still required for ER projects.  
 
Match is required for ER projects. 

2436 Otmeloi Way Reconstruction [CTP 
Award 2019] 

Unclear how design and ROW will occur this FY 

34315 Parks Highway Fish Passage 
Improvement Plan 

Culvert AOP grants are not required to be in STIP. 

34172 Parks Highway Milepost 52-57 Big Lake 
to Houston Reconstruction 

Schedule appear to be unachievable for such a large 
construction project. 
 
Match makes no sense. 

29914 Parks Highway Milepost 99-163 
Improvements and Railroad Creek 
Bridge Replacement 

Project (0A41042) has $4.5M which is not included in 
total project cost. 
 
How is construction split into 3 different years? 

34304 Parks Highway Milepost 303-306 
Reconstruction 

How is 3 miles of Parks Highway reconstruction going 
to cost less than $4M? Is this based on an estimate? 
Appears underprogrammed. 

22335 Parks Highway Milepost 315-325 
Reconstruction 

Project (0A45028) has $7,457,947 which is not 
included in total project costs. 

33696 Petersville Road Milepost 7 Moose 
Creek Bridge Reconstruction 

Entire project is proposed to be funded with BFP. 
Unclear if it is all eligible for BFP. 

34311 Port Valdez-Frontal Valdez Arm 
Watershed 

Culvert AOP grants are not required to be in STIP. 

32723 Redoubt Avenue and Smith Way 
Rehabilitation [CTP Award 2019] 

Project (0001728) currently has $789k which is not 
included in total project costs. 

2119 Richardson Highway Milepost 148-173 
Reconstruction 

Project (0713010) has $8,220,031.31 which is not 
included in total project estimate. 
 
Completed construction for a portion of this Need ID 
(0713013) has $40,065,165 which is not included in 
total project estimate. 
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Need ID Title Comment/Question 
32580 Richardson Highway Milepost 233 Bear 

Creek Bridge Permanent Repair 
Project (0714024) has $34,650,379 which is not 
included in total project costs. Project is already in 
construction. Why is there more funding? 
 
ER funds are not required to be in STIP. 

34155 Sargent Creek and Russian River 
Bridges Planning Study 

Project is funded with a Bridge Investment Program 
discretionary grant (required to be in STIP). Funding 
source identifies BFP. Need to fix. 

33445 Sargent Creek Bridge Repairs There is a project for this bridge replacement 
(0391016). Unclear the relationship. Replacement is 
not identified in this STIP. 

28890 Sayles/Gorge Street Viaduct 
Improvements 

How is ROW funding need in FY24 along with 
construction?  

34305 Seldovia Gravel Source Road Required match for CDS is missing. 
26085 Seppala Drive Rehabilitation and 

Realignment 
Current schedule shows construction in FY25. 

33741 Seward Highway and Sterling Highway 
Intersection Improvements 

Current estimate identifies $60.2M in construction 
funding needs. Appears to be underprogrammed. 
 
How is construction occurring in 2025 and 2027? 

33247 Seward Highway Milepost 14 Railroad 
Crossing Reconstruction 

What is "RAIL" funding? Not identified anywhere in 
STIP.  
 
Project (0311037) has $3M which is not included in 
total project cost. 
 
Project has to be constructed by end of 2025 to 
accommodate ARRC project. 
 
Current estimate shows $20M for construction and 
$150k for utilities needed. Appears to be 
underprogrammed. 
 
How is construction occurring in 2024 and 2025? 
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Need ID Title Comment/Question 
30209 Sitka Sea Walk Phase 2 [TAP Award 

2016] 
What grant? 
 
FLAP funds exceeds what's in TIP (only $2,192,517 
programmed). 
 
Environmental document is not complete. How is 
construction going to occur in 2024? 

31719 South Tongass Highway and Water 
Street Viaduct Improvements 

Estimate identifies $54M in construction funding 
needed. Appears to be underprogrammed. 
 
How is construction occurring across 2 years? 

23455 South Tongass Highway Saxman to Surf 
Street Reconstruction 

Project (0902031) has $8,107,331 which is not 
included in total project costs. 

34310 Statewide Equitable Community 
Connectivity Action Plan (SECCAP) 

Include RAISE grant in description. 

33098 Statewide Functional Class Update This is a one time effort. Why is funding needed 
throughout STIP years? 

29913 Sterling Highway Milepost 82.5-94 
Safety Corridor Improvements 

Current estimate shows $105M for construction 
funding needed. Appears to be underprogrammed. 

2670 Sterling Highway Milepost 157-169 
Reconstruction Anchor Point To 
Baycrest Hill 

Unclear if all $20.4 is eligible for safety funding. 
 
Current estimate shows a $136.4M construction 
funding need. Appears to be underprogrammed. 
 
When is construction occurring? 

33881 Sterling Highway Schooner and Cooper 
Landing Bridge Preservation 

ER funding is not required to be in STIP. 
 
Unclear how it is eligible for ER funding. 

32299 Takotna River Bridge Replacement 
Bundle 

Project (0001569) has $1,650,000 and project 
(000S783) has $1,668,100. Where is other project 
funding coming from? 

33178 Trout Creek Culvert Replacement and 
Aquatic Organism Passage 
Improvements 

TIP only has $1,957,500 in FLAP funding available. 

32726 Trunk Road (Nelson Road) 
Rehabilitation and Bridge Replacement 
[CTP Award 2019] 

Why is planning a part of a construction project? 
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Need ID Title Comment/Question 
2503 Wasilla to Fishhook Main Street 

Rehabilitation 
Project (0001408) has $14,200,000 and is not included 
in total project costs. 
 
Current estimate shows $40M in construction funding 
and $8M in utilities funding needed. Appears to be 
underprogrammed. 

34194 West Coast Alaska Community 
Resiliency 

Unclear if project is eligible for funding. 
 
What are project limits and scope of work? Where is 
work occurring? 
 
Schedule appears to be unattainable.   
 
How is construction occurring across two years? 

34405 Complete Streets Statewide Planning Why is planning and construction work combined? 
Where is construction work going to occur (activities, 
locations, termini)? 
 
Unclear if project is eligible for funding. 

18791 Congestion Mitigation and Air Quality 
Improvements: Statewide 

Scope does not include a description of work to be 
performed, where work will be occurring, or the 
termini. 
 
Why does the phase change from P1 to P0 in 2025? 

29675 Cultural Resource Management Why is this a multiphase project? 
 
Unclear if eligible for NHPP. 

34198 Light up the Highways Locations of work and scope are missing. 
33965 Rock Slope Stabilization Program Unclear if this is in the HSIP list of projects. Unclear if 

eligible for safety funding 
6457 Seismic Bridge Retrofit Program Why is this a multiphase project? Appears to just be 

for evaluation. 
34199 Sustainable Transportation and Energy 

Program 
Why is this a multiphase project? Appears to just be 
for evaluation/planning. 

34200 Transportation Workforce 
Development and Training 

Unclear how no match is required for specified funds. 
Unclear how it is eligible for funding programs. 
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Need ID Title Comment/Question 
34190 Waterways Program Why is this a multiphase project? What are project 

limits and scope? Where is work occurring? 
 
Unclear if work is eligible for PROTECT funding. 

34206 West Susitna Access Road When is AC'd funding going to be converted? 
 
How is project going to advance to construction in 18 
months? No work has begun. 
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Table E-2:  The following active projects in FHWA’s Financial Management Information System (FMIS) with end dates within the STIP timeframe.  
These are projects that were identified for construction by the end date identified.  A clarification of the project status is required for each 
project listed in Table E-2. 

Table E-2 
FPN State # Title PE Date ROW Date Project End Date 

0001605 CFHWY00323 VINE RD IMPROVEMENTS: KNIK-GOOSE BAY RD TO HOLLYWOOD RD 12/19/2017   07/01/2026 

0002384 NFHWY00162 KIVALINA EVACUATION AND SCHOOL SITE ACCESS ROAD 10/24/2016   12/31/2024 

0002514 NFHWY00687 SHISHMAREF SANITATION ROAD EROSION CONTROL 05/04/2022   06/30/2025 

0212015 Z530140000 
STERLING HIGHWAY MILEPOST 44.5 TO 58 (MILEPOINT 7.6 TO 22), SUNRISE INN 
TO SKILAK LAKE ROAD, RECONSTRUCTION  11/04/1975 02/18/2021 06/30/2027 

0391015 SFHWY00111 KDK CHINIAK HIGHWAY REHABILITATION: MILE POST 15 TO 31 03/09/2017   06/30/2024 

0391016 SFHWY00459 KDK SARGENT CREEK BRIDGE (#0989) REPLACEMENT 12/01/2022   02/20/2026 

0652016 Z609110000 DALTON HWY MP 0-9 RECONSTRUCTION 08/12/2011 09/22/2016 12/31/2026 

0711076 NFHWY00149 RICHARDSON HIGHWAY MP 65-80 REHABILITATION 01/31/2017   03/01/2026 

0713016 Z606380000 RICHARDSON HWY MP 115-148 REHABILITATION 03/24/2015 12/02/2019 12/31/2025 

0714028 NFHWY00655 RICHARDSON HWY MP 214-218 RECONSTRUCTION 12/01/2022   07/01/2025 

0902046 HFHWY00293 SOUTH TONGASS FERRY TERMINAL PROJECT 09/21/2022   06/30/2024 

0933049 SFHWY00487 JNU GLACIER HWY RECNSTRCTION:BESSIE CRK TO ECHO COVE 01/10/2023   03/31/2024 

0955017 Z684640000 HAINES FERRY TERMINAL END BERTH FACILITY 04/07/2014   03/31/2022 

0971008 Z696240000 SKAGWAY FERRY TERMINAL MODIFICATIONS 09/19/2011   06/15/2027 

0A13022 NFHWY00763 TOK CUTOFF HIGHWAY MP 8-22 REHABILITATION 12/12/2022   04/30/2025 

0A15024 Z581040000 GLENN HWY: MP 34-42 PARKS TO OLD GLENN HWY 03/31/2005 08/18/2015 08/01/2025 

0A33029 CFHWY00694 STERLING HWY MP 45-60 SUNRISE-SKILAK LAKE RD RECONS STAGE 1B   08/18/2020 12/31/2025 

0A41035 CFHWY00076 PARKS HWY: HOUSTON TO WILLOW 04/12/2017   04/10/2025 

0A42012 NFHWY00575 PARKS HIGHWAY MP 206-209 RECONSTRUCTION 08/02/2021   09/01/2024 

0A43021 Z633890000 PARKS HWY MP 183-192 RECONSTRUCTION 09/19/2013   12/31/2026 
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